CHANGE ORDER #2

FAA PROJECT # 3-20-0088-49

CHANGE ORDER

No._2

Dated _11 Tuly 2006 .

Owner's Project No. FAA AIP No. 3-20-0088-49 _City of Wichita Nos, 453-348 (Taxiway L) and 453-354 (Taxiway H)

Project: Construction of Taxiways I, L-1, Compass Pad & Apron and Extension of Taxiways H & H-1
Owner; The Wichita Ajirport Authority
Contractor Cornejo & Sons, Inc. Contract Date __ 09 August 2005

Contract For __ Earthwork that includes excavation and/or lacement of subgrade material within the roject limits, preparation and
compaction. of the project subgrade to the lines and grades shown on the plans, area grading outside the neat lines of pavement and
lacement of topsoil: Paving work that includes: construction of plant mix bituminous pavements for haul roads: bituminous treated
drainage layer: and portland cement concrete pavement and fiber reinforced concréte pavement: Seeding and sodding; Installation
of taxiway edge Jights and taxiway guidance signs, and removal and replacenient of taxiway edge lights; Miscellaneous storm
sewer, inlet and manhole construction, and construction of pavement sub-drains; Installation of temporary and permanent chain
link fence: Painting taxiway and runway pavement markings; for the Construction of Taxiways L. L-1. Compass Pad & Apron and
Extension of Taxiways H & H-1 at Wichita Mid-Continent Airport

To: Corneio & Sons, Inc. , Contractor

Youare directed to make the changes noted below in the subject contract:

By Direction of the Wichita Airport Authority

| Date:
Carlos Mayans, President
Cotless/

Natufe of Change: /f ”

[1]" Reroute the FAA PAPI and REIL power conductors to assure of the required minimum separation from the FAA Control
Cables. Included is the work to expand the 4-way 2" to a 6-way 4" duct bank at Taxiway L Sta. 32+50.

[Z] Switch from waterborne to solvent base pavemerit marking paint for the PCC pavement markings.

[3] Reroute 83 circuit on the east side of Runway 19R.

[4] Modifications for the Runway 19R Threshold Light Bar to provide drainage by installing a dry well and minimize the grade
differential between the concrete structure and the new PCC pavement for Taxiway L({East).

[5] Relocate the V-EP3a panel, extend conductors and conduits, consolidate the 20A/1P digitrac breakers currently in the V-EP3
panel (TN, SN, TM, SM) to the V-EP3a pane] with the new 20A/1P digitrac breakers (TL & SL),

[6] Remove RW 1L Glide Slope Road to comply with the Runway Safety Action Team recommendations to eliminate access
roads from active runways.

{7] Remove RW 32 REIL FTP Road to comply with the Runway Safety Action Team recommendations to eliminate access roads
from active runways anddue to the existing equipment being relocated.

[8] Over excavation of the rock base at Taxiway J Sta. 206+89 to Sta. 210+88 11° Lt. to 47" Lt,

[9] Eradicate the existing markings and apply new pavement markings for the Runway 19R and Runway 1L Threshold Bars.

[10] A $0.66 correction on Change Order No. 1.

[11] Change the L-861T L.ED. type elevated taxiway edge light fixture warranty from 10 years to 5 years to match the
manufacturers warranty.
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CHANGE ORDER # 2

FAA PROJECT # 3-20-0088-49

The changes result in the following adjustment of Contract Price and Contract Time:

3-20-0088-49 Contract Price Prior to. This Change Order
Non-FAA Participating Contract Price Prior to This Change Order
Total Contract Price Prior to This Chiange Order

3-20-0088-49 Net Increase Resulting from This Change Order
Non-FAA Participating Net Increase Resulting from This Change Order
Total Net Increase Resulting from This'Change Order

Current 3-20-0088-49 Contract:Price Including This Change Order
Current Non-FAA Participating Contract Price Including This Change Qrder
Current Total Contract Price Including This Change Order

Phase [ Contract Time Prior to This Change Order
Phase I Net Increase Resulting From This Change Order
Phase I Current Contract Time Including This Change Order

Phase Il Contract Time Prior to This Change Order
Phase 1l Net Increase Resulfing From This Change Order
Phase Il Current Contract Time Including This Change Order

Flight Check Contract Time Prior to This Change Order
Flight Check Net Increase Resulting From This Change Order
Flight Check Cuirrent Contract Time In¢luding This Change Order

Runway 14 Closure Contract Time Prior to This Change Order
Runway 14 Closure Net Increase Resulting From This Change Order
Runway 14 Closure Current Contract Time Including This Change Order

Runway IR Sod Closure Contract Time Prior to This Change Order
Runway IR Sod Closure Net Increase Resufting From This Change Order
Runway IR Sod Closure Current Contract Time Including This Change Order

Permanent Seeding Contract Time Pricr to This Change Order
Permanent Seeding Net Inerease Restlting From This Change Order
Permanent Seeding Current Contract Time Including This Change Order

Agpregate Taxiway L Taxiway H
% 5.4359303.19 § 4.947.10545 $ 512,197.74
3 547,860.80 $ 466.586.80 § 81.274.00
$ 6,007,163.99 § 541369225 § 593.471.74
5 2767172 § 2767172 % 0.00
5 459.00 § 45900 % 0.00
3 28,130.72 § 28.130.72 % 0.00
$ 548697491 § 4974777.17 % 512,197.74
3 548.319.80 § 467,045.80 § 81.274.00
3 603529471 § 544182297 § 59347174

112
00 .
112

227
0o
227

76
00
16

60
00
60

21
00
21

Calendar Days
Calendar Days
Calendar Days

Calendar Days
Calendar Days
Calendar Days

Calendar Days
Calendar Days
Calendar Days

Calendar Days
Calendar Days
Calendar Days

Catendar Days
Calendar Days
Calendar Days

Calendar Days
Calendar Days
Calendar Days

The Above Changes Are Approved:

Professional Engineering Consultants, P.A.

. - L
By: %/ZZ ol

Daté: (2 JETs zeob

The Above Changes Are Accepted:

Cornejo & Sons, Ine.

Contractor

By: //?&/ t/ é//t// o,
Date: 7—/2 "@/g
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CHANGE ORDER #2

FAA PROJECT # 3-20-0088-49

The following Change Order is a modification to the Project Plans and Specifications. The Change Order was
prepared at the request of the Owner and was necessary for the following changes:

[ITEM 1]  Reroute the FAA PAPI power conductors and the FAA REIL power conductors to assure the required
minimum separation between the new control cables and the power cables. The changes are as follows:

A) Route the PAPI power conductors through HH-3 and HH-4 instead of HH-9 and HH-10. (HH-3 and HH-4
are now located at Sta. 5+80 and HH-9 and HI-10 are located at Sta. 5+72).

B) Route the REIL power conductors through HH-1 and HH-2 instead of HH-13 and HH-14.

C) The duct bank between HH-1 and HH-2 shall be up-sized from a 4-way 27 duct bank to a 6-way 4” duct
bank.

D) The FAA power conductors and WAA conductors shall be installed in the same duct.

E} To provide the proper cover for the FAA cables, new 2” diamieter sleeves shali be installed in the existing
handholes HH-1, HH-2, HH-3, and HH:-4 at the bottom (48” depth) where the direct buried cable enters the
structure.  Additional sleeves will also be necessary on structures IH-1 and ITH-2 on the duct bank side to
provide the 6-way raceway.

F) Maintain 24” of clearance anywhere the power cables cross the communications cables,

The change in contract quantity for the existing bid items is as follows:

ITEM QTY UNIT COST EXTENSION
79 2" Conduit 4-way Duct Bank -123 LF @ $ 27.00 = $(3,321.00)
80 4" Conduit 6-way Duct Bank 123 LF @ $ 4500 = $ 5,535.00
84 Duct, Conduit, Cable, & Splice Marker 2 EA @ $100.00 = $ 200.00
GRANT NO. 3-20-0088-49 TOTALS $ 2,414.00
ITEM QTY UNIT COST EXTENSION
73 FAA#82/CSKY Armored Power Cable 53 LF @ $5.00 = § 26500
76 Raceway Trench & B/F (48" Depth) 28 LF @ $4.50 = § 126.00
77 Raceway Trench & B/F (60" Depth) 16 LF @ $425 = $§  68.00
FAA NON-PARTICIPATING TOTALS § 459.00
TOTALS FROM EXISTING BID ITEMS: $ 2,873.00

There is not a basis of payment provided for the work to install the sleeves in HH-1 and HH-2 {3 each) and HH-
3 and HH-4.(1 each) or the additional exothermic welding for the counterpoise system.

A new item is created as a part of the change order to accommodate the change as a lump sum price.

Bid Item No. E104 Reroute PAPI and REIL Power Cables $ 1,740.00 Eump sum
Total cost including the increase of existing bid items and new bid item: $4.613.00
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CHANGE ORDER # 2

FAA PROJECT # 3-20-0088-49

[ITEM 2]  Apply solvent base paint instead of waterborne paint for the pavement markings on PCC pavements.
The Owner uses solvent based paint exclusively on PCC pavement for maintenance, therefore requested the
change to remain with one type of paint.

The change in contract unit price for Item Nos. 56 and 57 is as follows:

1ITEM BID UNIT COST UNIT COST
UNIT COST ADJUSTMENT NEwW
#56 Runway Pavement Painting $ 0.38 $0.06 $ 0.44
#57 Taxiway Pavement Painting ! $ 148 $0.06 $ 1.56
[TEM COMPUTED UNIT COST TOTAL COST
AREA ADJUSTMENT NEW
#56 Runway Pavement Painting ' 134,895 SF @ $0.06/SF = $ 8,093.70
#57 Taxiway Pavement Painting ' 6,356 SF @ $0.06/SF = $ 381.36

Note: ! Modified by Change Order No, 1

GRANT NO.:3-20-0088-49 TOTAL S 8,475.06
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CHANGE ORDER # 2

FAA PROJECT # 3-20-0088-49

[ITEM 3]  Reroute the S3 circuit for improved performance in the field and with the Airfield Lighting -Control
System. The existing circuit was doubled back in some focations without feeding equipment and existing
conduits had collapsed. Efforts to trace the underground path of the disorganized circuit resulted in confusion
and the additional length of the circuit was considered to be contributing to the communication problems
between the logitrac devices for the Hold Signs and the Airfield Lighting Control System.

A) The new conduit from HH33 to HH30 shall be routed through the existing handhole (hereafter called HH-

33a) north of the Glide Slope Building Service Road (RW Sta. ~276+54 ~108’ Lt.) on the west side of the
runway. This raceway will contain only the G2,3 circuit south of HH33a. The existing route of the S3
circuit actually bypasses HH33 (RW Sta, ~270-+05 ~112’ Lt.). The 83 circuit shall be intercepted at the
HH-33a. The S3 and G2,3 circuits shall both be installed the same conduit installed between HH-33a and
HH-30. Both circuits shall be routed per plan from HH30 to the guard lights and signs on TW L(East) and
back to HH30 and across Runway 19R between HH30 and HH-31. The 83 circuit will not be installed to
Runway Edge Light 3-12, but rather installed together with the G2,3 circuits to HH-32, A new raceway
shall be installed between HH32 and the TW D Hold Sign #54. The S3 shall be routed back through HH32
and back through HH31. The G2,3 circuit shall be routed in the existing conduit to Guard Light #17 from
HH32, New conduit shall be installed from HH-31 to an existing junction box at RW Sta. 277--00 108’ Rt.
to the Wind Cone at Runway Sta. 277+00 275° Rt., back to the Jjunetion box and on to the existing handhole
(hereafter called HH31a) at RW Sta. 276454 108’ Rt. directly across the runway from HH33a. The S3
circuit shall be installed to the Distance to Go Sign #196 [1/9] (RW Sta. ~275+50 120’ Rt.) from HH31a in
the existing conduit. The existing route of S3 is looped at Runway edge light #R3-06 (RW Sta, ~273+72
~857 Rt.} Where the existing loop in the runway edge light conduit north will have to be unplogged and the
existing cable to DTG #196 will have to be plugged into the home run to the south in the same light. If the
existing connector kits are not such that the resulting connection is a plug and receptacle, a new kit will

have to be installed. The routing of these cables is such that splices should occur at the signs, the lights, or
the handholes.

The change in contract unit price adjustments for this work is as follows:

69
74
75
78
84
96

ITEM QTY UNIT COST EXTENSION
#6 1/C SKV Cable (In Conduit) 2,111 LF @ $ 050 = $ 1,055.50
Bare Counterpoise (Above Conduit) 901 LF @ $ 040 = $ 36040
Raceway Trench & Backfill (28" 849 LF @ $ 150 = $ 1,273.50
2" PVC Conduit 849 LF @ 5 1.80 = § 1,528.20
Duct / Cable Marker 3 EA @ $100.00 = $  300.00
3/4" X 100" Ground Rod 3 EA @ % 66.00 = $  198.00
GRANT NO. 3-20-0088-49 Subtotal 3 4,715.60

A new item is created as a part of the change order to accommodate the change not covered under existing

bid item as a lump sum price.

Bid Item No. E105 Additional Work for $3 Circuit $  228.00 laump sum

GRANT NO, 3-20-0088-49 Total 3 4,943.60
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CHANGE ORDER # 2

FAA PROJECT # 3-20-0088-49

[(ITEM 4] Modifications for the Runway 19R Threshold Light Bar to provide drainage by installing a dry well
and minimize the grade differential between the concrete structure and the new PCC pavement for Taxiway
L{East) between Sta. 99+11 and Sta. 99+25 25’ Lt These modifications were necessary to eliminate a drop-off
at the edge of the new pavement at 0.5% slope and the existing light bar matching the existing should slope at
~3%. By cutting the end off the light bar and slightly transitioning the outside edge of the pavement, the drop-
off can be eliminated. The proposed modifications consist of the following;

A) The concrete structure be full depth saw cut west of the far west existing threshold light, at a point where
the same coricrete cover remains west of the light base as is currently on the north and south sides.

B) The existing concrete around the +27 pve drain line will need to be chipped out far enough to mstall a

coupling or bell end where it can be extended to 2 point five feet west of the center of the existing threshold
light base at a minimum of -1% grade.

C) Care shall be exercised not to disturb the existing conduit for the R3 circuit that reportedly runs underneath

the light bar paralieling the edge of the runway in line with the runway edge lights (R3 circuit) or the
existing FAA cables.

D) There is a ground cable inside the light base and through the conduit to the west that needs to exit the base
and shall be cad welded to a % X 10" ground rod within ten feet of the structure,

E) A dry well shall be placed at the end of the new +2” pve drain consisting of a pit 24" diameter x 10 feet
deep, lined bottom and sides with D-711 filter fabric and filled with D-705 Porous Backfill. The filier
fabric shall be placed over the top of the porous backfill and covered with a minimum of 12” of soil,

A new item is created as a part of the change order to accommodate the change as a lump sum price.

Bid Item No. E106 Modifications to Runway 19R Threshold Light Bar $ 1,788.25 lump sum

[(ITEM 5]  Relocate the V-EP3a panel to provide clearance from existing equipment and combine circuit breakers
for digitrac devices in the same panel.

A) Extend conductors and conduit as necessary.

B} Consolidate the 20A/1P digitrac breakers currently in the V-EP3 pane] (TN, SN, TM, SM) to the V-EP3a
panel with the new 20A/1P digitrac breakers (TL & SL).

C) Leave the 15A/3P sump pump breaker in V-EP3,

A new item is created as a part of the change order to accommodate the change as a lump sum price.

Bid Itém No. E107 Relocate V-EP3A Panel $ 1,804.00 lump sum
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CHANGE ORDER # 2

FAA PROJECT # 3-20-0088-49

UTEM 6]  Remove RW 1L Glide Slope Road to comply with the Runway Safety Action Team recommendations
to eliminate access roads from active Tunways.

ITEM QTY UNIT COST EXTENSION

6 Unclassified Excavation 50 CY @ $330 = § 165.00

8 PCC Pavement Removal (5"-10") 301 SY @ $3.00 = § 903.00

51 Seeding (Permanent) 16 LB @ $1025 = $ 164.00

53 Fertilizer 32 LB @ %025 = § 8.00

54 Mulching 8 MSF @ $340 = §$ 2720
GRANT NO. 3-20-0088-49 TOTALS $ 1,267.20

[ITEM 7] Remove RW 32 REIL FTP Road to comply with the Runway Safety Action Team recommendations to
eliminate access roads from active runways and due to the existing equipment being relocated.

ITEM QTY UNIT COST EXTENSION
6  Unclassified Excavation 22 ' @ $330 = § 7260
8 PCC Pavement Removal (5"-10" 132 Sy @ $300 = § 396.00
51 Seeding (Permanent) 7 LB @ %1025 = § 7175
33 Fertilizer 14 1B @ $025 = § 3.50
54 Mulching 4 MSF @ $340 = 3§ 13.60
GRANT NO. 3-20-0088-49 TOTALS $ 55745

HTEM 8]  Over excavation for Rock Base at Taxiway I Sta. 206+89 to Sta. 210+88 11° Lt. to 47" Lt, to provide a
homogenous subgrade to be lime treated under the new 10” apron pavement.

ITEM QTY UNIT COST EXTENSION
6 Unclassified Excavation 355 CY @ $ 330 = § 1,171.50
GRANT NO. 3-20-0088-49 TOTALS $ 1,171.50
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CHANGE ORDER # 2

FAA PROJECT # 3-20-0088-49

[ITEM9]  Eradicate the existing markings and apply new pavement markings for the Runway 19R and Runway
1L Threshold Bar. The existing threshold bars were in very poor condition and had a thick buildup of pavement
marking paint that was flaking off and creating FOD.

ITEM QTY UNIT COST EXTENSION
55 Eradication of Runway Markings ' 3,150 SF @ $072 = $1,197.00
56 Runway Pavement Painting ' 3,150 SF @ %038 = § 2726800

Note: ' Modified by Change Order No. 1

GRANT NO. 3-20-0088-49 TOTALS $ 3,465.00

[ITEM 10] The computation for Item [5] on Change Order No. 1 correctly show the additional costs of $15,954.66
for a modification to remove the existing and install new pavement markings for compliance with Advisory
Circular 150/5340-1J for January 2008, however only $15,954.00 was added to the contract. This Change
corrects the total dollar amounts for the Grant 3-20-0088-49 with the addition of $0.66 to the Change Order no.
1 totals.

GRANT NO. 3-20-0088-49 TOTALS S 0.66

{ITEM 11] Change the L-861T L.E.D. type elevated taxiway edge light fixture warranty from 10 years to 5 years
to match the manufacturers warranty. There is no cost change to the contract for this item.

TOTAL COST OF CHANGE ORDER NG, 2 $28,130.72

THERE [S NO CHANGE IN CONTRACT TIME AS A RESULT OF THIS CHANGE ORDER.
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